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ATTENDEES: 
Team Members:: 
Allison Harris 
Joe Fugitt 
Terrv H:lI1,,'n 
Ron Joyner 
Brian Caldwell 
Gena Townsend 
Bill Hill 
Greg Wilfley 

1. Check-In 

PENSACOLA P ARTNERING TEAM 
MEETING MINUTES 

DATE: December 5 - 6, 2000 
LOCATION: Pensacola, FL 

TEAM LEADER: Gena Townsend 
SCRIBE: Greg Wilfley 

GATE KEEPERITIME KEEPER: Brian Caldwell 
PROCESS FACILITATOR: Anne Marie Lyddy 

Support Members: 
Gerry Walker, TfNUS Presenter 
Anne Marie Lyddy - Facilitator 
Pall I Srnd,br,l- Ti"r II Link 

Meeting began at 1 :30. Everyone i 5 doing tine. The ground rules and meeting processes were reviewed. 
Gerry Walker with TTNUS attended the meeting. Robby Darby was unable to attend due to schedule 
eonthets. -

2. Review of Action ItemslReminders 
0003-A06: The work plan and SAP for the Site 2 Sampling still needs to be completed for che record; Gena will 
get EPA's portion of this together. Pending; EPA's portion ot' SAP was submitted on 10/25/00. Still f3el iding. 

~v--o ......... j::'\..-c: \\~\C\ 
0003-A07: Terry to write up the Site 2 cooperative effort as a success story. Complett!. To be resubmitted to 

team. Terry sent email. Still needs work. Allison sent email- she will re-send. Terry to complete by August 
25,2000. This item to be placed on agenda ior December 2000 meeting in Pensacola. Complete. 

0006·A28 Tem/ Pittsburgh GIS CO coordinate with Constantine TI(~lan Memphis EnSafe. Estimated 
completion date is April 2001. This action item complete. ECD still April, 2001 

0006·A32 TtNUS (Gerry Walker) IS to develop a Site I presellCl.lcion for the Nov/Dec AAB meeting. Ongoing 
until 12/5/00. The Site I Annual Monitoring report was presented at the partnering meeting. The 
RAB meeting was cancelled. When it is reschedule, Gerry will deliver presentation. 
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3. 'T' • • 

lralnlng 
Anne Marie provided the results of the team's survey of the curriculum topics for the "Team Performance 
Model and Leadership Development System". The top 10 selections will be used to develop a [raining 
curriculum for the team. 

The team completed an exercise on the first one, "Continuous Improvement". 

4. IINDS 
Gerry Walker presented the OU I Annual Monitoring report for a RAB presentation. Team had a 
preview of the presentation a t the Wednesday meeting 

Site 43 drum sampling will be complete next week and the laboratory analytical results will be 
forthcoming. . 

Data from Bronson is coming from 2 new wells with lower turbidity. 

UST investigations are ongoing at NASP and Bronson. 

5. Tier II Update 
Paul Stoddard gave a review of the recent Tier [[ meeting. 

Plans are ongoing for the joint Tier 1!1I meeting. Tentatively scheduled for the last two weeks in April or 
the first two weeks of May, 2001 in Orlando. Anticipated to be Tuesday p.m. check in/reception, then 
Wednesday and Thursday full days. 

Each of the seven partnenng team shall he prepared for a 90minute presentation of an applicable topic l)( 
their choice (60minutes initial presentation, then 3) minutes Q &A). 

6. Facility Update 
Not;] lot going on. 

Gena looked ar Site 43 (Buried Drum Area). Debris needs ro be cleaned our and some areas leveled. 

OU (13) TCE arid vinyl chloride were detected in grounJwaterat Site 24. This area 1m been filled and 
therefore the minx is unknown. That tte area is fill needs to be stated in ROD. 

Site IA. Remedial action needs to occur soon, as cemo.:tery in encroaching. 

7. Site Document Status 
The team was presented with a Document Approval Status spreadsheet updated by Allison on 1112712000 

a. Site 40 
A test was conducted ro see which bait, dog food, Styrofoam, or no-bait, would be the best at attracting 
the target fish. And the results are: 

Dog Food: 40+ tish 

No Bait: 2 fish 
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Styrofoam: o fish 

Therefore, dog food will be utilized as bait for the fish collection. 

A site specific BSAF will be developed by sampling. Forage fish and sediment sampling will be collected. 

The goal is to catch the largest fish fur analysis, (killifish). Penfish will be used if they are the only ones 
available. The reference station Will be selected by visual means. TOC, grain size, sediment and fish will 
be analyzed. 

9. Site 38 Update 
The Fieldwork should start: by 12-7-00.Results will be available tor review and discussion by the 
February meeting. 

10. Site 2 
Allison is currently reviewing the data and will provide update at the February meeting. 

11. OlJ 1 Update 
Gerry Walker presented the first annllal moni[Oring report for surface water and groundwater [0 the team. 
He then presented a briefing of the analytical results, followed by conclusions and recommendations. 

Gena hadconcems about vinyl chloride concentrations either remaining the same, or slightly increasing 
at one down-gradient well. She fdt that at this stage of1he project, going from semi-annual monitoring 

to quarterly monitoring may be prudent. Gerry cautioned the Team not tojump [0 conclusions without: 
first developing a plan of action (DQO Process) to determine how suggested changes to the SAP will in 
obtaining objectives. 

Gerry expressed. a desire for some additional monitoring wells up-gradient to determine A: What 
the intrinsic remediation parameters in the groundwater are entering the area to better determine what is 
going on within the plume, and B: the effectiveness 
recently installed remediation system. 

The next semi-annual sampling event is scheduled for March, 200 1. It was ,generally agreed that the team 

should wait for the results of this sampling event prior to revising the SAP. However, if upon further. 
review of the document, any team rm:mber wishes revisions, (hey should be forwarded to Gerry by the end 
II January, 2001 for discussion at the Februarv meeting. 

12. Facilitator Evaluation 
Completed Facilitator Performance Evaluation form. 

13. Develop Agenda for Next Meeting 
Next Meeting: February 27 & 28, 2001 at Ensafe's office in Pensacola, FL, begin 8:00 a.m. Day 1. End at 
noon on Day 2. 

Leader: Greg Wiltley 
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Scribe: Brian Caldwell 

Timekeeper: Joe Fugitt 
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N ext Meeting Agenda: 

Description Presenter Time Category/ Expectation 

Check· in/Agenda Modifications/A[ Greg I hour Information 

TrNUS Fieldwork & GIS Update Terry/Gerry JOmin Information 

Facility Update Ron 30 min Information 

Training (honeymoon report) Anne Marie I hour Training 

Tier [[ Update Robby 30 min Information 
-

Schedule Review Bill I hour Information 

OU·I Action Plan Gerry I hour Review/info. 

Site41 Allison 2 hours Info. 

Site 2 update Allison 1.5 hours Information 
I 

Site 38 Allison 1.5 hours Information 

OU·13 Allison I hour Information 

I S~tt: l~ '.v.'~lrk r:~.u r~I..SCilt""L:""il I C.,,;; '.' ,J"; "".u", :, ... lor.I'~1ll\)I' 

Tier I & II meeting Presentation Topic Bill/All 30 minutes Information 

RAB Topics & Planning Bill/All 30 minutes Information 

Lunch Team I hours Refresh 

Breaks Team 40 min Relax 

Facilitator Evaluation All 15min Evaluauon 

Check Out Greg .5 hour Good bye 

Parking Lot 
Item No. Parking Lot Issue 

9903-A13 Bill will submit a letter to EPA and State requesting that OU-tO be handled under RCRA 
aut.hority . 

9802-A14 Brian to follow up on the list: of wells to be kept for future modeling. 

9806-A44 Review Tier II deliverable packages (rev.9) for corrections and respond to Bill. 

981l-M03 Bring MBTI materials to all meetings. 

0003-A 12 Terry will be copied on all correspondence henceforth for the AR. 
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---------------------

Open Action Items 
Action Responsible status Due Date Action Item 

Item # Party 
ooo3.A06 Gena, Bobby P~ The work plan and SAP for the Site 2 Sampling still needs to be 

t I) r"f lc'tl completed for the record; Gena will get EPA's portion of this 
together. Pending; EPA's_portion was submitted on 10/25. 

ooo3·A07 Terry, Allison Complete 12/5/00 Terry to write up the Site 2 cooperative effort as a success story. 
Complete. To be resubmitted to team. Terry sent email. Still needs 
work. Allison sent email- she will re-send. Terry to complete by 
August 25, 2000. This item to be placed on agenda for December 
2000 meeting in Pensacola. 

ooo6·A28 Terry Complete Terry/ Pittsburgh GIS to coordinate with Constantine Tudan 
Memphis EnSafe. ECD A.J)fil2001. 

ooo6·A32 TtNUS Complete 12/05/00 Gerry Walker is to develop a Site 1 presentation for the Nov/Dec 
RAB meeting. Ongoing until 12/5/00. 

0009·A47 Team Complete Team members will provide Robby with information on video 

--------To;-- --.------ wn.fi:rmdnU'acilitie.s allBilab.l.e-au:aclune.mber's locatiCll1......-- __ 
0009·A50 ()pen 10/30/00 Joe will submit concurrence (pending 0009·A49). 

001O·A54 Joe Pending 1111100 Joewill prepare a NFA letter forOU6 and Site 34. 

00 IO·AS 5 Brian Complete 11/3/00 Brian will revise figure and submit to Allison 
OOIO·A56 Allison Complete 11/15/00 Allison will prepare response to comment letter and an errata page 

for ROD. 

0010·A57 Allison Complete 10/30/00 . Allison will email Tom discussing wetland fish sampling, 
(specifically W64 and W32). Mercury is a contaminant of 
concern in these wetlands. 

00IO·AS8 Brian Complete 11/28/00 Brian will write a one·page memo discussing method for collecting 
the SPLP data and email the team. 

j-001O.A59 Gena Complete Gena will check with Bobby on the higher detection limits. 
OOIO·A60 Crena Complete Gena will check with Bobby on the calculation method for the 

AVS/SEM. 

OOIO-A61 Allison Complete 11/27/00 Allison will make the corrections to the SAP. 
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